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RE: Third Progress Report (M K t,k: 

Administrative Order on Consent for Removal Action 
Wells G&H Superfund Site 
Olympia Nominee Trust Property 
60 Olympia Avenue 
Wobum, Massachusetts 
CERCLA Docket # 01-2004-0059 

Dear Mr. Gardner: 

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at 60 
Olympia Avenue in Wobum, Massachusetts (the Site) during the third progress report period. 
This progress report was prepared in accordance with the June 21,2004 U.S. EPA 
Administrative Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the 
"Order"). The progress report was prepared by Geolnsight on behalf of the Olympia Nominee 
Tmst, current owner of the 60 Olympia Avenue property. 

Please find the attached Work Plan Implementation Schedule (the "Schedule")- The status of 
specific tasks is presented below. 

Permits 

On September 2, 2004, Geolnsight met with the City of Wobum Department of Public Works 
(DPW) to discuss site activities with regard to the City of Wobum sewer line that is located west 
of the work area. Mr. Russell, the director of the DPW, indicated that a permit would not be 
necessary to compete work in the vicinity of the sewer line. However, Mr. Russell requested that 
steel plates be utilized in areas where heavy equipment will cross over the Wobum sewer line. 
Geolnsight is currently evaluating the location of the City's sewer line from Salem Street to the 
work area to identify locations where the line may be crossed. Mr. Russell also provided 
Geolnsight verbal approval to access the city of Wobum sewer line in order to videotape the 
current condition of llie Wobum sewer line. Geolnsight is currently coordinating activities to 
videotape the Wobum sewer line. 

On September 14, 2004, Geolnsight contacted the Massachusetts Water Resources Authority 
(MWRA) to inquire about the status of the MWRA 8(m) permit application. Kevin McKenna of 
the MWRA indicated that the permit application was still under review and anticipated approval 

Environmental Solutions At Work 

http://www.ge0in5ightinc.com


! Geolnsight, 

within a few weeks. Mr. McKenna indicated that he would contact Geolnsight if additional 
information was needed. 

Site Preparation 

Site preparation activities were completed during this reporting period. The activities included 
removing brush and small diameter trees from the work area and the access road. Consistent 
with observations and discussions with Frank Gardner, we are evaluating the locations of several 
large diameter trees within the southem end of the proposed sheet pile containment cell. 
Geolnsight anticipates that one large tree will be removed and that the eastern wall of the cell 
will be slightly realigned to permit three larger-diameter oak trees along the eastern cell wall to 
remain in place. These trees appear to providing slope stabilization and habitat along the western 
edge of the Aberjona River floodplain. 

The proposed minor modifications to the sheet pile configuration are shown on the attached 
figure and are provided for your review, comment, and approval. 

Sheet Pile Installation 

On August 25, 2004, Geolnsight received proposals to install the sheet pile contaiimient cell 
from four contractors (Sea & Shore Contracting, Inc., Jay Cashman Inc., C. White Marine Inc., 
and H. B. Fleming, Inc.). We are currently reviewing and comparing the proposals, including 
sheet pile materials, methods, and aiiticipated schedule. We requested limited additional 
clarification regarding several of the proposal and expect to make a decision regarding the 
selected contractor during October 2(K)4. 

Please contact us at 978-692-1114 if you have questions or if you would like to discuss this 
project. 

Sincerely, 
GEOINSIGHT, INC. 

Christene A. Binger 
Project Manager 

Kevin D. Trainer, P.G., C.P.G, L.S.P 
Senior Project Geologist 

/Webster, RG., L.S.P. 
Senio/ As/sociate 

cc: Chub Whitten, Olympia Nominee Tmst 
David P. Rosenblatt, Esq., Bums & Levinson LLP 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION 
Permits 
Submit permit application to Massachusetts 
Water Resources Authority (MWRA) to 
drive sheet pile and continue constmction 
activities. 

Site Preparation 
Bridge Enhancements for Sheet Pile Crane 
Bmsh Clearing 

Sheet Pile Installation 

Ii\jection Well and Trench Installation 
Trenching Horizontal Wells (5 days) 
Drilling Vertical Wells (10 days) 

Installation of Liquid Permanganate 
Delivery System 
Staging Area for Permanganate Storage 

Up to 20 lAJection Events - Dependent 
on Site Monitoring 
Includes Site Preparation, Delivery of 
Reagent 
(anticipate 1,000 gallons of NaMn04 per 
event) 

Post Remediation Monitoring 
(quarterly for three years) 

SCHEDULE 

August and September 2004 

August and September 2004 

October and November 2004 

November and December 2004 

December 2004 and January 2005 

I'BD 

TBD 

TBD = To Be Determined 
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